

Status:

Department of Planning and Community Development <u>Transportation Planning & Engineering</u>

Major Projects' Report – January – March 2013

<u>Citywide</u> *Citywide* **Project:** Division Activities

Ongoing

Staff: Don Cairns
Phone: (425) 556-2834
Email: dcairns@redmond.gov

Project Detail
City Projects:

• Transportation Master Plan – completed draft for Planning Commission review and approval, updated website, initiated social media public outreach process

- Cleveland Streetscape project needed substantial additional funding to complete vision at 60 percent design. Funding was approved and project is back on track for 2013 deadline to obligate for construction
- Union Hill Road started design process

Program Management

- Pedestrian Program 2011-2012 Sidewalk Improvement Program will go out to bid soon and positioning 2013-2014 for starting design
- Bike Program continues to work on wayfinding
- Concurrency Program created 2013-2014 budget for traffic counting, modeling, and coordination with Bellevue
- CIP Management Program funding for two staff half time each with remainder of funding from projects and programs is working as planned

Grant Activities:

- Couplet Conversion under design and on schedule
- Overlake Village Pedestrian Bridge completed conceptual design and will transfer final design funds to Sound Transit to include design with ST East Link
- Puget Power Trail design may need to be refunded to FHWA Because City is not proceeding with construction at this time
- Redmond Central Connector phase II recommended for two separate \$500K grants
- Gearing up for 2013 grant cycle: TIB, safety grants

Regional Activities:

- Regional Project Evaluation Committee Redmond staff reappointed for 2013-2014
- ST East Link project management completed OVS agreement, OTC in negotiations, considering new vertical alignment of light rail crossing 148th
- SR 520 Multi-Modal Corridor Study completed final which will be distributed to legislature and others in April

Contacts: Don Cairns (425) 556-2834; <u>dcairns@redmond.gov</u> Joel Pfundt (425)556-2750; jpfundt@redmond.gov