

DEPARTMENT OF  
**ECOLOGY**  
State of Washington

AMENDMENT NO. 1

TO

GRANT NO. G1200516

BETWEEN THE

STATE OF WASHINGTON DEPARTMENT OF ECOLOGY

AND

CITY OF REDMOND

**PURPOSE:** To amend the Agreement between the state of Washington Department of Ecology, hereinafter referred to as 'DEPARTMENT,' and the City of Redmond, hereinafter referred to as 'RECIPIENT,' for the NE 84<sup>th</sup> Street Stormwater Retrofit project.

IT IS MUTUALLY AGREED the agreement is amended as follows:

1. The grant expiration date is extended from May 1, 2015, to June 30, 2015. Accordingly, the Post Project Assessment date is changed to June 30, 2018.
2. Subparts B and C of Part IV PROJECT GOALS AND OUTCOMES are modified to read as follows:
  - B. Water Quality and Environmental Outcomes: The following are the expected water quality and environmental improvements from the project.
    1. Provide enhanced treatment and flow control where existing facilities are undersized.
    2. Reduce sediment and pollutants before stormwater discharges into Evans Creek.
  - C. Performance items and Deliverables: The following are the expected action items that will play an integral role in implementation of the project.
    1. Retrofit existing stormwater infrastructure to current stormwater standards.
    2. Construct a new enhanced treatment wetland and detention pond to provide flow control and treatment for more than 5 acres of existing impervious surfaces.
    3. Provide stormwater conveyance to the new treatment wetland.

All other terms and conditions of the original Agreement including any Amendments remain in full force and effect, except as expressly provided by this Amendment.


This Amendment is signed by persons who represent that they have the authority to execute this Amendment and bind their respective organizations to this Amendment.

This Amendment is effective on May 1, 2012, the effective date of the original agreement.


IN WITNESS WHEREOF: the parties have signed this Amendment.

**State of Washington**  
**Department of Ecology**

**City of Redmond**

  
Signature Date

Heather R. Bartlett  
Water Quality Program Manager

  
Signature Date 5/14/15

Jon C. Spangler  
Natural Resources Manager

Approved as to form only.  
Assistant Attorney General