CONTRACT AMENDMENT / CHANGE ORDER

CONTRACT # EMS1974 AMENDMENT # 2

PROJECT NAME:

Advance Life Support Services

PHSKC PROGRAM MONITOR:

Mary Won

CONTRACTOR:

City of Redmond Fire Department

8450 161st Ave NE Redmond, WA 98052

ORIGINAL CONTRACT START DATE:

1/1/11

AMENDMENT EFFECTIVE DATE:

8/1/2012

This amendment effects the following changes:

CHANGES TO CONTRACT BOILERPLATE

Amend Page 1 Funding block to read as follows:

FUNDING SOURCE	FUNDING LEVELS	EFFECTIVE DATES
Real Property Taxes-Current	\$5,990,855.00	1/1/2011 to 12/31/2011
	\$6,015,201.00	1/1/2012 to 12/31/2012
	To be determined	1/1/2013 to 12/31/2013
	\$12,006,056.00	Total 1/1/2009 to 12/31/2012

CHANGES TO CONTRACT EXHIBITS

KING COUNTY

1. AMEND Exhibit B, Budget, by adding the 2012 Budget as attached hereto.

All other terms and conditions of the referenced contract shall remain unchanged.

IN WITNESS HEREOF, the parties hereto have caused this amendment to be executed and instituted on the date first written.

CONTRACTOR **FOR** Date James Fogarty

Division Director Emergency Medical Services

Date

SCOPE OF WORK:

Cost Structure and Documentation						
	2012	# of	Dispatch \$s	Request from		
Agency	ALS Expense	Units	in Allocation	Reserves		
Redmond	142,491	3	127,908	\$14,583		

RECEIVED

OCT 0 3 2012

Gran: Contract